GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

WRD – Polavaram Irrigation Project Right Main Canal – Package No. 7 – Earth work Excavation, forming Embankment and construction of CM & CD works including investigation, Designing and estimation of PIPRMC from Km. 156.500 to Km. 174.000 – Permission for taking up the protection works from Km.162.625 to KM 164.750 and to entrust the work to the existing agency M/s BSCPL Infrastructures Ltd - Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.MS.No. 6 **Dated: 20-01-2017**

Read the following:

From the ENC,PIP, Dowlaiswaram Lr.No. ENC/PIP/DCE/OT1/AE1/RE/RMC, dated. 23-03-2016, 03-09-2016 and 15-11-2016.

***

ORDER:

In the reference read above, the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram has submitted that the work "Earth work Excavation, formation of embankment and construction of CM & CD work from Km. 156.500 to Km. 174.000 + 1.330 of Polavaram right main canal" was entrusted to M/s L&T Ltd., Hyderabad and the executing agency has stopped the work in 12/2010 and not responded to the notices. In view of urgency for completion of Polavaram Irrigation Project Right Main Canal works and to achieve the targets fixed by the Government, some part of balance works are deleted under specification 60(C) of PS to APSS and entrusted to the agency M/s BSCPL Infrastructures Ltd., Hyderabad. M/s BSCPL Infrastructures Ltd. has commenced the work on 06.07.2015 and the work is getting nearing completion stage.

2. The Engineer-in-Chief, PIP has also submitted that the canal from Km. 162.625 to Km. 164.750 is in the reserved forest area with one side hill on right side i.e., between Km. 162.700 and both side hills between Km. 163.200 and 163.650. This portion of canal is considered to be vulnerable reach and the Experts Committee has inspected the site on 25.09.2015 and suggested certain safety measures. Based on the recommendations made by the Expert Committee the detailed estimates are prepared with current SSR i.e., 2015 – 16 and the amount works out to Rs.2.18 Crores.

3. Further the proposal was placed before the Joint meeting of State Level Standing Committee and IBM Committee held on 20-08-2016 and the Joint committee in the minutes Dt.20-08-2016 recommended Government to accord necessary approval for taking up the work for an amount of Rs.1,90,46,255/- and also permission to entrust the above work to the existing agency in that reach M/s BSCPL Infrastructures ltd, with tender discount of 5.03% over the SSR rates of 2015 – 2016.

4. The Engineer-in-Chief, PIP has, therefore, requested for according necessary approval for taking up the above work for an amount of Rs.1,90,46,255/- and permission to entrust the above work to the existing agency in that reach M/s. BSCPL Infrastructures Limited with tender discount of 5.03% over the SSR Rates of 2015-16.

5. Government, after careful examination, hereby accord approval for taking up the work "Execution of protection works, loading berm and other connected protection works of Polavaram Irrigation Project Right main Canal from Km 156.500 to Km 174.000" for an amount of Rs. 1,90,46,255/- (Rupees One crore ninety lakhs forty six thousand two hundred and fifty five only). Further he is permitted to entrust the completed work amounting to Rs. 42,10,000/- to the existing agency in that reach M/s BSCPL Infrastructures Ltd., with tender discount of 5.03% over the SSR Rates of 2015-16 and the balance unfinished work shall be completed by inviting tenders as per rules in force.

PTO

6. The expenditure shall be chargeable to the Head of Account DA 4700 - Capital out lay in Major Irrigation – 01 Major Irrigation – Commercial – MH 120 Polavaram- GH (12) –Central assistance to state development plan – SH (27) – Canals and distributaries – 530 Major Works – 531 Other Expenditure.

7. The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram shall take necessary action accordingly.

8. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.48022/198/FMU-WR.II/16, Dt.19-01-2017

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram
Copy to:
The Accountant General, A.P, Hyderabad
The Pay & Accounts Office, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
The Finance (FMU-WR II) Deptt.
P.S to Minister (WRD)
P.S to Secretary (WRD)
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER